

EU Connection Code Consultation + Report To Authority Plan Dates

Workgroup/Worksteam			Dates Planned			
Workgroup		Lead	Industry Consultation Start	Industry Consultation End	Report To Authority	Authority Decision
1.0	Coordination Group	NG Technical Codes	TBC	TBC	TBC	
1.1	Code Definitions	NG Technical Codes				
1.2	Scope	NG Technical Codes				
1.3	Multiple TSOs	NG Technical Codes				
1.4	Emerging Technologies	NG Technical Codes				
1.5	Operational Notifications	NG Technical Codes				
1.6	Compliance Procedures (ONs/Equip. Certs)	NG Technical Codes				
Workgroup		Lead				
2.0	Requirements for Generators	Rob Wilson				
2.1	Generator Banding	Richard Woodward	Complete	Complete	03-10-16	07-11-16
2.2	Fault Ride Through	Rob Wilson	22-09-16	19-10-16	17-11-16	22-12-16
2.3	Voltage and Reactive	Rob Wilson	14-10-16	10-11-16	08-12-16	12-01-17
2.5	System Management	TBC				
2.4	RfG Frequency [GC0087]	Fiona Williams	21-12-16	17-01-17	14-02-17	21-03-17
2.6	Compliance Procedures (ONs/Equip. Certs)	TBC	15-08-17	11-09-17	09-10-17	13-11-17
Workgroup		Lead				
3.0	High Voltage Direct Current	Richard Woodward				
3.1	Fault Ride Through	Richard Woodward	13-01-17	09-02-17	10-03-17	14-04-17
3.2	Voltage and Reactive	Richard Woodward	14-10-16	10-11-16	08-12-16	12-01-17
3.3	Frequency	Richard Woodward	22-02-17	21-03-17	18-04-17	23-05-17
3.4	Compliance Procedures (ONs/Equip. Certs)	TBC	26-06-17	21-07-17	18-08-17	22-09-17
Workgroup		Lead				
4.0	Demand Connection Code	Franklin Rodrick				
4.1	Technical Requirements	Franklin Rodrick	21-11-16	16-12-16	02-02-17	
4.3	Demand Side Response	Franklin Rodrick	01-02-17	28-02-17	17-04-17	
4.4	Compliance Procedures (ONs/Equip. Certs)	TBC	02-06-17	29-06-17	16-08-17	