Appendix F – High Level Phase 2 Timeline

Phase 2a	Due date
DNO scoping workshops report to DCRP	Q2 2017
Review with DCPR	Q3 2017
Open Consultation on forward options with stakeholders	Q3 2017
Work up changes to P2 for P2/7 based on stakeholder feedback – using customer panel to validate changes	Q3 2017
Formal DCRP proposal for modification	Q4 2017
Consultation	Q1 2018
Implement P2/7	Q2 2018
Phase 2b	
DNO assessment of potential impacts and savings	Q3 2017
Identify options for future demand security – firm/essential v flexible demands – requirements for future services inc transport and heat	Q1 2018
Establish informed stakeholder panel (academic, customer (Citizens Advice – other social representatives), suppliers, service providers, storage operators, generators, transportation - public and vehicle providers.	Q2 2018
Undertake stakeholder consultations to assess economic and societal values and impacts expressed in feedback from phase 1	Q3 2018
Develop options for P2/8	Q3-4 2018
Consult on options	Q1 2019
Recommendations to DCRP, Ofgem and BEIS	Q2 2019