
                         [DCRP_18_06_07] 

Updated 11/09/2018 

 
Distribution Code Review Panel 

Meeting 72 – Thursday 4 October 2018 
 

Paper by Code Administrator 

 

Phase 1 - DNO progress reporting on changes to RoCoF settings on sites with Power Stations > 
5MW 

This short report highlights the DNOs 2018 progress as of 4 October 2018 with regards to the required 
changes to the RoCoF settings on sites with Power Stations > 5MW.  

>5MW Power Stations – All Connections 

 Total MW  MW of changed 
settings 

MW not 
applicable 

MW WiP 

ENW 486.31 (507.1) 272.56 (106.0) 213.75 (153.8) 0  
NPg 2460.4 (2469.4)  387.0 (371.2) 2073.4 (1978.9) 0  

SPEN 1903.18 (1903.18)  1313.15 (1296.15)  513.03 (513.03)  35.0 (52.0) 

SSEPD 2143.99 (2134.3)  1001.35 (338.7)  1142.64 (816.0)  0  
UKPN 1482.02 (1482.02)  853.26 (829.46)  628.81 (628.81) 0  
WPD 2431.87 (2582.0)  1141.54 (635.0) 1290.33 (1166.7)  0 

 
31/07/18 (June 
2017)  

10907.77  (10916.77)             4968.86 (4951.86)               5861.96 (5767.36)                      35.0 (52.0)                  

 
Notes that accompanied the DNO submissions. 
  
SPEN 
SPM - 1 unit (35MW) remaining. Update 04 October 2018 
All infrastructure works have been completed with the exception of the final trip connection to the customer 
switchgear.  The commissioning of the scheme is now scheduled to tie in with a customer outage scheduled for 
the 17th October.  The customer delayed their original outage date for operational reasons. 


