
25 July 2017 
 

   

 
# Change Key Actions Approach By When Who 
Individual Code modifications 
1 Modifications to codes to 

implement SCR proposals  
 

Undertake modification 
to Distribution Code 
where required to 
implement the SCR 
proposals  

Code Modification 
DCode Modification 
DCRP/17/02 

March 31 2017 DCRP/ENA 
Complete 

2 Modifications to codes such that 
Industry assesses whether a 
modification is material, and 
therefore requires the consent of 
the Authority, in deciding whether 
to use the self-governance route  
 

Undertake a 
modification to 
Distribution Code to 
include a requirement in 
the Code that the Panel 
should assess whether 
a modification is 
material, and therefore 
requires the consent of 
the Authority, in deciding 
whether to use the self-
governance route  

Code Modification 
Changes to 
Distribution Licence 
required or Implement 
Open Governance. 
Paper submitted to 
DCRP 8/6/17 

September 2017 
 

DCRP/ENA 
Deferred until 
December 2017 

Code administrators to develop and/or implement proposals to individual codes or processes 
3  All codes to make better use of the 

self-governance provisions  
 

This requirement will be 
included in the 
Distribution Code  

Code Modification 
Changes to 
Distribution Licence 
required or Implement 
Open Governance. 
Paper submitted to 
DCRP 8/6/17 

September 2017 
 

DCRP/ENA 
Deferred until 
December 2017 

4  Code administrators to publish and 
follow Critical Friend ‘Top 5'  
 

The D Code website 
currently includes a 
section for Code 
Administration and the 
Critical Friend Top 5 will 
be published to it. The 
ENA will abide with the 

Review and update D 
Code website. 
Published see link. 
http://www.dcode.org.u
k/critical-friend.html 
 

Aug 2016 DCRP/ENA 
Complete 

http://www.dcode.org.uk/critical-friend.html
http://www.dcode.org.uk/critical-friend.html
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Critical Friend Top 5  
5  All codes to have a dedicated 

CACoP web page  
 

The D Code website 
already has a section for 
Code Administration 
including CACoP. This 
will be reviewed to 
ensure  

Review and update D 
Code website 
Published see link. 
http://www.dcode.org.u
k/code-administrators-
code-of-practice-
(cacop)-2.html 

August 2016 DCRP/ENA 
Complete 

6  All new Modification Proposals to 
follow the new standard 
modification templates (including a 
consumer impacts section)  
 

The D Code website will 
include the new 
standard modification 
templates (including a 
consumer impacts 
section). Users will also 
be provided with simple 
instructions on how the 
modification process 
works. 

Publish new 
modification form to D 
Code website include 
User instructions 
Published – See Link 
http://www.dcode.org.u
k/modification-
proposal-form.html 

November 2016 DCRP/ENA 
Complete 

7  All cross-code Modification 
Proposals to follow the new joint 
process  
 

The DCRP and ENA will 
ensure that any cross-
code Modification 
Proposals follow the 
new joint process. This 
new requirement will be 
included within the 
modification section of 
the Distribution Code  
 

Code Modification November 2017 DCRP/ENA 
Ongoing 

8  The development of Forward Work 
plans by code administrators and 
ensure that they are consistent 
across all codes  
 

The DCRP and ENA will 
develop Forward Work 
plans ensuring they are 
consistent across all 
codes. The final DCRP 
agreed/approved  plan 
will be published to the 
Distribution Code 
website 
 

Final plan will be 
published on D Code 
Website. Possible 
modification may be 
required to D Code. 
Published. See Link 
http://www.dcode.org.u
k/code-administrators-
forward-work-plan.html 

August 2016 DCRP/ENA 
Complete 
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9  The development of Project 
Management and Assurance 
provisions by code administrators  
 

The ENA will consider 
the development of 
Project Management 
and Assurance 
provisions  
 

ENA to develop 
Project Management 
and Assurance 
process 

September 2017 DCRP/ENA 
Ongoing 

10  All parties to ensure that clear 
reasons are given in modification 
reports  
 

The requirement to 
ensure all parties 
provide clear reasons in 
modification reports will 
be included in a revised 
modification section 
within the Distribution 
Code 

Code Modification 
Published. See Link 
http://www.dcode.org.u
k/modification-
proposal-form.html 

November 2016 DCRP/ENA 
Complete 

11 The Code Administrator to act as 
Workgroup Chair (unless there is a 
conflict of interest)  
 

The ENA will act as 
Workgroup Chair.  
(unless there is a 
conflict of interest)  
 

Ensure all future 
workgroups are 
chaired by ENA 
DCRP Working 
Groups are chaired by 
Technically competent 
persons 

June 2016 DCRP/ENA 
Complete 

12 All relevant Code Administrators to 
ensure better use of the pre-
modification process for charging 
methodologies  
 

Not applicable to 
Distribution Code 

   

13 DCUSA and SPAA Panels to 
review Panel Voting  
 

Not applicable to 
Distribution Code    

14 All relevant papers to be made 
available on the DCUSA website  
 

Not applicable to 
Distribution Code 
 
 

   

15 DCUSA Panel to explore the role 
of panel sponsors  
 

Not applicable to 
Distribution Code 
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Code administrators to work together to develop proposals 
16 The development of guidance in 

respect of materiality for self-
governance  
 

DCRP/ENA will develop 
guidance in respect of 
materiality for self-
governance 

Guidance will be 
developed.  
Changes to 
Distribution Licence 
required or Implement 
Open Governance. 
Paper submitted to 
DCRP 8/6/17 

September 2017 DCRP/ENA 
Deferred until 
December 2017 

17 Code administrators to implement 
the use of the Lead Code 
Administrator  
 

ENA will implement the 
use of the Lead Code 
Administrator  
 

ENA will fulfil its role 
as a lead code 
administrator 
ENA fulfilling its role as 
lead administrator for 
2016-2017 

June 2016 DCRP/ENA 
Complete 

18 Code administrators to capture 
CACoP minor changes on an 
ongoing basis  
 

ENA will capture CACoP 
minor changes on an 
ongoing basis and 
ensure they are included 
in the regular review by 
Code Administrators 

ENA will include on its 
website a means for 
Users to provide 
comments on use of 
CACoP. Comments 
will then be fed into the 
Code Administration 
regular review 
process. 
Link on website 
providing advice to 
those who wish to 
submit comments. 
 

June 2016 DCRP/ENA 
Complete 

19 Code administrators to develop 
and implement a cross-code 
Modifications Register  
 

ENA will assist in the 
development and 
implementation of a 
cross code Modifications 
Register. 

ENA will publish to its 
website a final cross 
code register. 
http://www.dcode.org.u
k/overview.html 

August 2016 DCRP/ENA 
Complete 

20 Development of a process to 
ensure consistency in code 
Forward Work plans where 
appropriate  

ENA will assist in the 
development and 
implementation of 
consistent Code 

DCRP forward work 
plans will be published 
to the D Code website. 
Link on website 

August 2016 DCRP/ENA 
Complete 
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 Administration Forward 
Work Plans. 

http://www.dcode.org.u
k/code-administrators-
forward-work-plan.html 

# Change Key Actions Approach By When Who 

Ofgem Dist Code Survey Recommendations 
21 Keeping customers sufficiently 

informed of any changes or 
modifications to the code 

Review DCRP 
notification process 

New registration 
process now included 
on home page of 
DCode website. 
https://forms.sign-
up.to/4068/3978 
 

July 2017 ENA CA 
Complete 

22 Generally, organisations 
acknowledge the need for 
comprehensive detail from 
administrators. However additional 
support in interpreting this 
information is appreciated, 
particularly for small organisations 
or those new to the market. 

Consideration will be 
given to providing 
additional support for 
those small 
organisations or those 
new to the market. 

 November 2016  

23 Of the small number of 
respondents who have used the 
ENA’s website, perceptions are 
positive. All customers said they 
were able to easily find information 
on the website and the majority 
(five out of six) say the information 
on the website is easy to 
understand. By contrast, only three 
of the six organisations who have 
been to the ENA website said it 
kept them sufficiently informed of 
any changes or modifications to 
the code. 

Review DCRP website DCRP website has 
been updated and 
hopefully now provides 
the required 
information in an easy 
to use format. 
http://www.dcode.org.u
k/ 
 

July 2017 ENA CA 
Complete 

25 However, organisations say it can 
be difficult to attend all meetings 
due to resource and financial 

Noted. 
 

Teleconference 
facilities and web ex 
are available and can 

Dec 2017  

https://forms.sign-up.to/4068/3978
https://forms.sign-up.to/4068/3978
http://www.dcode.org.uk/
http://www.dcode.org.uk/


25 July 2017 
 

constraints. Meetings are 
perceived as mainly London 
centric, which can be problematic 
for those not based in the Capital. 
 

be used. 
Consideration of 
holding meetings in 
different parts of GB 
will be considered  

26 Teleconference facilities can be 
problematic due to audio problems 
(hearing and being heard), and 
confusion about who is talking. 

Review teleconf facilities ENA are moving to a 
new location and this 
issue will be 
addressed 

Dec 2017  

27 There is scope to improve the 
ease of interpreting information for 
organisation. Improving this aspect 
of service may increase overall 
satisfaction with the service ENA is 
providing in relation to the DCode. 

Noted and this issue will 
be reviewed.  

 Dec 2017  

28 There are aspects of the website 
that are identified as in need of 
attention; particularly keeping 
customers informed of any 
changes or modifications to the 
code. 

Review DCRP website DCRP website has 
been updated and 
hopefully now provides 
the required 
information in an easy 
to use format. 
http://www.dcode.org.u
k/ 
 

July 2017 ENA CA 
Complete 

 
 
 

                                                                             

http://www.dcode.org.uk/
http://www.dcode.org.uk/

