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Phase 1 - DNO progress reporting on changes to RoCoF settings on sites with Power Stations > 

5MW 

This short report highlights the DNOs 2018 progress as of 6 December 2018 with regards to the 

required changes to the RoCoF settings on sites with Power Stations > 5MW.  

>5MW Power Stations – All Connections 

 Total MW  MW of changed 

settings 

MW not 

applicable 

MW WiP 

ENW 486.31 (507.1) 272.56 (106.0) 213.75 (153.8) 0  

NPg 2460.4 (2469.4)  387.0 (371.2) 2073.4 (1978.9) 0  

SPEN 1903.18 (1903.18)  1313.15 (1296.15)  513.03 (513.03)  35.0 (52.0) 

SSEPD 2143.99 (2134.3)  1001.35 (338.7)  1142.64 (816.0)  0  

UKPN 1482.02 (1482.02)  853.26 (829.46)  628.81 (628.81) 0  

WPD 2431.87 (2582.0)  1141.54 (635.0) 1290.33 (1166.7)  0 

 

31/07/18 (June 

2017)  

10907.77  (10916.77)             4968.86 (4951.86)               5861.96 (5767.36)                      35.0 (52.0)                  

 

Notes that accompanied the DNO submissions. 

  

SPEN 

SPM - 1 unit (35MW) remaining. Update 6 December 2018 

All infrastructure works have been completed with the exception of the final trip connection to the customer 

switchgear.  SPEN are currently liaising with the customer to agree a suitable outage to complete this final 

connection. 


