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Phase 1 - DNO progress reporting on changes to RoCoF settings on sites with Power Stations > 
5MW 

This short report highlights the DNOs 2016 progress as of 28 February 2017 with regards to the 
required changes to the RoCoF settings on sites with Power Stations > 5MW. It also includes a short 
update on the progress of the phase 2 work. 

>5MW Power Stations – All Connections 

 Total MW MW of changed 
settings 

MW not 
applicable 

MW WiP 

ENW 486.31 (507.1) 272.56 (106.0) 213.75 (153.8) 0 (14.)  

NPg 2469.4 (2469.4)  371.2 (371.2) 1978.8 (1907.8) 119.4 (190.4)   

SPEN 1903.18 (1911.43)  1239.15 (1187.15)  513.03 (513.03)  109.0 (161.0) 

SSEPD 2143.99 (2134.3)  1001.35 (338.7)  1142.64 (816.0)  0 (955.0)  

UKPN 1482.02 (1482.02)  805.71 (786.26)  628.81 (628.81) 47.50 (66.95)  

WPD 2431.87 (2582.0)  1141.54 (635.0) 1290.33 (1166.7)  0 

 
09/01/17 (Q3 2016)  10916.77     

(10916.77)             
4831.51(4760.06)               5767.36 (5696.36)                      275.9 (418.35)                  

 
Notes that accompanied the DNO submissions. 
  
NPg 
11 Generators to complete = 119.4 (4.9%) MW 
 
SPEN 
SPD programme complete 
SPM 109MW over four generation sites 

• 1 site (58MW) due to Operational reasons will change at next planned outage period in June 2017 
• 1 site (6MW) have completed risk assessment, relay settings plan to be changed  April 2017. 
• 1 site (35MW) still in discussions with DNO regarding network solutions. 
• 1 site (10MW) requires to replace generator unit (not currently connected to the network) 
One remaining site (42MW) awaiting confirmation from relay manufacturer that measurement method 
used within relay complies with G59 requirements (settings have been changed though therefore figure 
included in MW of changed settings.) 

 
UKPN 
Two sites still to complete the changes: 

• First pending site is scheduled for the 3rd of April 2017. 
• Second site has confirmed the order of a new relay which will be arriving in approx. 3 weeks.  UKPN 

are now chasing to confirm a date for installation and witnessing. 
 


