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Phase 1 - DNO progress reporting on changes to RoCoF settings on sites with Power Stations >

SMW

This short report highlights the DNOs 2016 progress as of 28 February 2017 with regards to the
required changes to the RoCoF settings on sites with Power Stations > 5SMW. It also includes a short
update on the progress of the phase 2 work.

>5MW Power Stations — All Connections
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Notes that accompanied the DNO submissions.

NPg

11 Generators to complete = 119.4 (4.9%) MW

SPEN

SPD programme complete

SPM 109MW over four generation sites
e 1 site (58MW) due to Operational reasons will change at next planned outage period in June 2017
e 1 site (6BMW) have completed risk assessment, relay settings plan to be changed April 2017.
e 1site (35MW) still in discussions with DNO regarding network solutions.
e 1site (LOMW) requires to replace generator unit (not currently connected to the network)
One remaining site (42MW) awaiting confirmation from relay manufacturer that measurement method
used within relay complies with G59 requirements (settings have been changed though therefore figure
included in MW of changed settings.)

UKPN

Two sites still to complete the changes:

e First pending site is scheduled for the 3 of April 2017.
e Second site has confirmed the order of a new relay which will be arriving in approx. 3 weeks. UKPN
are now chasing to confirm a date for installation and witnessing.

Updated 27/02/2017




