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Phase 1 - DNO progress reporting on changes to RoCoF settings on sites with Power Stations >

SMW

This short report highlights the DNOs 2017 progress as of 21 July 2017 with regards to the required
changes to the RoCoF settings on sites with Power Stations > 5MW.

>5MW Power Stations — All Connections
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Notes that accompanied the DNO submissions.

SPEN

SPD programme complete
2 furthersites have beencompletedsincethe previous submission buta further site has beenfoundto be only

partially completed, which has resulteda net increase in IMW of MW work in progress.

o 1site (35MW), preferred solutionidentified, network reinforcement scheme to install inter-tripping
presently being developed.
e 1site (17MW) previously identified as complete buton further checkingonly partially (2out of4
units) complete. Remaining relays to be changed September 2017.

UKPN

Onesite is still outstanding, they have failed the witness test twice and they are changing their protectionrelays,
UKPN don't havea newdate forcompletionyet
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